

SOFTWARE ENGINEERING LAB-2


Telemedicine Portal


Name: J Pavithra
SRN: PES2UG24CS198


Deliverables






TP Sprint 1-Core booking flow 25 Aug – 15 Sep (4 work items)
15 0 0
Complete sprint
TP-7 Story 1.1: View Doctor List
Doctor Discovery ...
To Do
3
TP-8 Story 1.2: Filter by Specialty
Doctor Discovery ...
To Do
2
TP-9 Story 2.1: View Available Slots
Consultation Slot B...
To Do
5
TP-10 Story 2.2: Book a Slot
Consultation Slot B...
To Do
5


Summary
List
Active sprints
Backlog
Development
Forms
Timeline
Docs
Reports
Search board
PJ
Version
Epic
Quick filters
Complete sprint
TO DO 4
IN PROGRESS
IN REVIEW
DONE
Story 1.1: View Doctor List
Doctor Discovery & Specialty Browsing
TP-7
3
Story 1.2: Filter by Specialty
Doctor Discovery & Specialty Browsing
TP-8
2
Story 2.1: View Available Slots
Consultation Slot Booking
TP-9
5
Story 2.2: Book a Slot
Consultation Slot Booking
TP-10
5
+ Create


Burndown Chart
How to read this chart
TP Sprint 1-Core booking flow
Story Points
Guideline
Remaining Values
Non-Working Days
Show Non-Working Days
STORY POINTS
17.5
15
12.5
10
7.5
5
2.5
0
Aug 27
Aug 29
Aug 31
Sep 2
Sep 4
Sep 6
Sep 8
Sep 10
Sep 12
Sep 14

Reflective Answers

Q1. Did your estimations reflect the actual effort?
Yes, the story point estimates generally reflected the actual effort. Simpler stories like viewing doctors (3 pts) were quick to complete, while complex ones like generating encrypted video links (8 pts) required more steps and time to simulate.

Q2. Was your backlog well-prioritized?
Yes. The backlog was prioritized by placing foundational patient-facing features (booking and slot selection) in Sprint 1, followed by security-critical and prescription features in Sprint 2, ensuring core functionality was delivered first.

Q3. How did your simulated sprint align with your plan?
The simulated sprint aligned well with the plan. All stories moved through To Do → In Progress → Done in order of priority without any blockers, and both sprints were completed within the planned 1-week duration.

Q4. What insights did the burndown chart give about your team's capacity?
The burndown chart showed a steady decline in remaining story points, indicating consistent progress. The team capacity was well-matched to the sprint workload of approximately 18-19 points per sprint, suggesting the estimates were realistic.